
RHIC/AGS maintenance and start-up schedule  2/23/2000     
Thomas Roser

RHIC

Booster/AGS

PASS

RF

Power supplies

Cryogenics

Mechanical

Facility

Controls

Booster/Preinj.

AGS

6-Mar 13-Mar 20-Mar 27-Mar7-Feb 14-Feb 21-Feb 28-Feb31-Jan17-Jan 24-Jan10-Jan3-Jan

17-Jan 24-Jan 31-Jan3-Jan 10-Jan 7-Feb 14-Feb 21-Feb 28-Feb 6-Mar 13-Mar 20-Mar 27-Mar

3-Apr 10-Apr 17-Apr 24-Apr

150 A bipolar p. s. - install and test in 1010 and 1006

ODH 
recert.

rf rad. recert.

p.s. start-up and testing

p.s. tests blue and yellow warm

high intensity protons for g-
2

Cool-down to 50K

Au for RHIC

 Cryostats closed Shield walls upToday

scraper installation polarim. install. - sect. 12 b

Installation of fence around RHIC

dry run

50 A corrector power supplies mod./repair/test

p-Au-p

testing

ODH 
recert.

rad. recert.

protons for g-2

dry run

remaining 150 A and 300 A bipolar p. s. - procure and install

switch 
to ring

p.s. tests/beam tests

blue cold yellow cold

beam tests

testing

B to 4K Y to 4K


